ID Task Task Name Duration Start Finish May 2016 | june 2016 [ suly 2016
O Mode 19 | 20 [ o5 [ 28| 1 | a7 10131610 20|25 28 3136 [ o [12]15|1820/02al0270307/3
1 - OBJEKT B 59 days Mon 25.4.16 Fri1.7.16
2 b SIROKI ISKOP SA ODVOZOM VISKA MATERIJALA 36 days Mon 25.4.16 Sat4.6.16
3 b RADOVI ZASTITE POKOSA GRADEVINSKE JAME 34 days Wed 4.5.16 Sat 11.6.16 [
4 b, IZRADA PODLOZNOG BETONA, GEODETSKO ISKOLCENJE, 2 days Mon 13.6.16  Tue 14.6.16
NANOSNA SKELA 1
5 b, IZRADA TEMELINE HIDROIZOLACIE 3 days Wed 15.6.16  Fri 17.6.16 I
6 b BETONIRANJE ZASTITNOG SLOJA BETONA PREKO 3 days Thu16.6.16  Sat 18.6.16 [
TEMELINE HIDROIZOLACIJE
7 A ARMIRACKI RADOVI (PRATITI DINAMIKU AB RADOVA) 9 days Mon 20.6.16 Wed 29.6.16 |
8 b ELEKTROINSTALACIJE | FAZA - UZEMUIVAC, BUZIRI 9 days Mon 20.6.16 Wed 29.6.16 1 |
9 b, VIK | FAZA - TEMELJNA KANALIZACIJA, PRODORI 9 days Mon 20.6.16 Wed 29.6.16 [ |
10 b, IZRADA TEMELINE PLOCE OBJEKT B, KOTA 19,72, skupa 6 days Mon 20.6.16  Sat 25.6.16
s jamom za dizala
1 b IZRADA AB ZIDOVA PODRUMA OBJEKT B, h=325cm i 5 days Mon 27.6.16  Fri1.7.16
242 cm
12 b IZRADA TEMELINE PLOCE OBJEKT B, KOTA 22,74 3 days Mon 27.6.16 Wed 29.6.16 |
13 b IZRADA AB PLOCE NAD PODRUMOM OBJEKT B, KOTA 5 days Mon 27.6.16  Fri1.7.16
23,15
14 L3 OBJEKT C 23 days Mon 25.4.16  Fri 20.5.16
15 b SIROKI ISKOP SA ODVOZOM VISKA MATERIJALA 17 days Mon 25.4.16  Fri13.5.16
16 b, RADOVI ZASTITE POKOSA GRADEVINSKE JAME 17 days Mon 2.5.16 Fri 20.5.16 [
17 - OBJEKT A 22 days Wed 18.5.16 Sat 11.6.16
18 b SIROKI ISKOP SA ODVOZOM VISKA MATERIJALA (od vrha 19 days Wed 18.5.16 Wed 8.6.16
do kote +11,17)
19 b RADOVI ZASTITE POKOSA GRADEVINSKE JAME 14 days Fri 27.5.16 Sat 11.6.16 [
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