
ID Task Mode Task Name Duration Start Finish
1 OBJEKT B 59 days Mon 25.4.16 Fri 1.7.16
2 ŠIROKI ISKOP SA ODVOZOM VIŠKA MATERIJALA 36 days Mon 25.4.16 Sat 4.6.16
3 RADOVI ZAŠTITE POKOSA GRAĐEVINSKE JAME 34 days Wed 4.5.16 Sat 11.6.16
4 IZRADA PODLOŽNOG BETONA, GEODETSKO ISKOLČENJE,NANOSNA SKELA 2 days Mon 13.6.16 Tue 14.6.16
5 IZRADA TEMELJNE HIDROIZOLACIJE 3 days Wed 15.6.16 Fri 17.6.16
6 BETONIRANJE ZAŠTITNOG SLOJA BETONA PREKO TEMELJNE HIDROIZOLACIJE 3 days Thu 16.6.16 Sat 18.6.16
7 ARMIRAČKI RADOVI (PRATITI DINAMIKU AB RADOVA) 9 days Mon 20.6.16 Wed 29.6.16
8 ELEKTROINSTALACIJE I FAZA - UZEMLJIVAČ, BUŽIRI 9 days Mon 20.6.16 Wed 29.6.16
9 VIK I FAZA - TEMELJNA KANALIZACIJA, PRODORI 9 days Mon 20.6.16 Wed 29.6.16
10 IZRADA TEMELJNE PLOČE OBJEKT B, KOTA 19,72, skupa s jamom za dizala 6 days Mon 20.6.16 Sat 25.6.16
11 IZRADA AB ZIDOVA PODRUMA OBJEKT B, h=325 cm i 242 cm 5 days Mon 27.6.16 Fri 1.7.16
12 IZRADA TEMELJNE PLOČE OBJEKT B, KOTA 22,74 3 days Mon 27.6.16 Wed 29.6.16
13 IZRADA AB PLOČE NAD PODRUMOM OBJEKT B, KOTA 23,15 5 days Mon 27.6.16 Fri 1.7.16
14 OBJEKT C 23 days Mon 25.4.16 Fri 20.5.16
15 ŠIROKI ISKOP SA ODVOZOM VIŠKA MATERIJALA 17 days Mon 25.4.16 Fri 13.5.16
16 RADOVI ZAŠTITE POKOSA GRAĐEVINSKE JAME 17 days Mon 2.5.16 Fri 20.5.16
17 OBJEKT A 22 days Wed 18.5.16 Sat 11.6.16
18 ŠIROKI ISKOP SA ODVOZOM VIŠKA MATERIJALA (od vrhado kote +11,17) 19 days Wed 18.5.16 Wed 8.6.16
19 RADOVI ZAŠTITE POKOSA GRAĐEVINSKE JAME 14 days Fri 27.5.16 Sat 11.6.16
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